

Aim:

Create Poker Estimation for the user stories - Music Playlist Batch Creator Project.

Poker Estimation:

The screenshot shows the Azure DevOps interface for a project named 'Music Playlist Batch creator'. The left sidebar contains navigation links: Overview, Boards, Work items (selected), Backlogs, Sprints, Queries, Delivery Plans, Analytics views, Repos, Pipelines, Test Plans, and Artifacts. The main area displays a 'Recently updated' work item, 'ISSUE 22', with the title 'As a user, I want to create playlists based on categories so that I can listen easily.' The work item is in the 'To Do' state, added to the backlog, with a priority of 2 and an effort of 4. The description field is empty, with a placeholder 'Click to add Description.' The discussion section shows a comment box with a placeholder 'Add a comment. Use # to link a work item, @ to mention a person, or ! to link a pull request.' The right sidebar contains sections for 'Deployment' (with a link to 'Learn more about deployment status reporting'), 'Development' (with a link to 'Add link'), and 'Related Work' (with a link to 'Add link').

Result:

The Estimation/Story Points is created for the project using Poker Estimation.